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Weather this work week was warm and dry with no significant rainfall events. There was
an insignificant amount of precipitation during my site visit on October 9, 2009 and
significant rainfall occurred last weekend, October 3 and 4, 2009. At the date of my visit
on October 9, 2009, it was apparent that work had progressed throughout the week.
Slopes had been worked; sidewalks and shoulders were being graded; and drainage
work was ongoing. The Contractor estimates that binder paving should be completed
within the next two to three weeks. Grinding is scheduled to commence Tuesday
October 13, and grading should start four or five days later.

As noted in last weeks report, the contractor installed a new drainage structure at the
junction of Route 62 and the Assabet River, at the Acton town line. The installation of
this structure (on the northeast quadrant of the intersection) resulted in the disturbance
of soils adjacent to the existing catchbasin in the locus. A liner was added to the
structure prior to the rain event on October 3 and 4, 2009. The following photos show
this work area:

While the majority of the drainage structures within active work areas are protected, | did
find a few other catch basins within disturbed watersheds that should also be protected.
As grading work is scheduled to commence, it is important that all structures be
protected to prevent unintended filling with loose materials. | have discussed these
structures with Alan Visco, and he agreed to get liners for the catch basin located at
approximately station point 25+50 on the south side of Route 62, and the catch basin
located just west of Cranberry Lane, also on the south side of Route 62. The following
photos show the structures :
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Recent activity at the shoulder of Route 62, north of the outfall located at station point
23+25 has caused instability above the outfall. While it appears that the recent work is
related to the installation of a new catchbasin and manhole within the right of way,
material is sliding downgradient to the drainage outfall. This is causing loose sediments
to accumulate at the opening of the drainline shown below. The Contractor should
complete this work, remove the excess fill and stabilize the slope below Route 62 as
quickly as possible. The following photos show this area of concern:

| also had some residual concern with the outfall at station point 15+00, on the north
side of Route 62. While the erosion controls looked intact, it was apparent that there has
been some historic discharge of sediment to downgradient buffer zone and wetland
resource areas. While | suspect the discharge happened several weeks ago, the recent
die back of the herbaceous plants in the locus has revealed the drainage patterns below
the outfall. While the accumulations are not significant, the contractor should send a
laborer to rake and remove any deposits of material. The following photo shows this
area on October 9, 2009:



As noted in earlier reports, | am concerned with the upcoming detailing of the slope
adjacent to either end of the easternmost retaining wall. This wall is located at
approximately station point 27+50, on the south side of Route 62. | spoke with Alan
Visco of EH Perkins Construction and noted that | am concerned that the work should
include stone and hand work to stabilize the area at either end of the wall. The
contractor should insure, particularly on the eastern end of the wall (left hand photo
below) that the materials used to stabilize the slope utilize the erosion controls for
support. The toe of the finished slope should be set, and stabilized, at the back side of
the retaining wall, and should not encroach onto the down gradient silt fence barrier. The
following photo shows the areas of concern, as well as the recently installed hay bales
above the new wall (at the southern edge of Rt 62):




Also noted in earlier reports, Mrs. Sulewski, a condominium owner on Cranberry Lane
noted that a tree fall at the south side of Route 62, at approximately station point 25+75
has fallen into and across her yard. Alan Visco and Minot Wood of EHPerkins
Construction have determined that the tree fall is within forty feet of the centerline of the
road (and is their responsibility) and that it will be cut and removed when the tree cutting
crew returns to the site. The following photo shows the tree roots within the job locus:

In summary, the following is a list of tasks that should occur at the end of each work day,
and/or after any rain event, as well as those tasks that should be done this week in
response to this report:

1. The contractor should replace the catch basin liners in the drainage structure
at station point 25+50 on the south side of Route 62 and within the structure
to the west of Cranberry Lane (station point 23+90).

2. All catch basins should be lined with geo textile paper prior to the
commencement of road grading activities.

3. The contractor should address the sedimentation that has occurred down
gradient of the drainage outfall at station point 15+00. Raking and hand work
is the appropriate remediation.

4. The contractor should discuss the potential for elimination of the 2 foot wide
grass strip on the north side of Route 62, between station points 10+50 and
17+00.

5. The contractor should consider the slope treatment of either end of the
retaining wall at station point 27+00, on the southern shoulder of Route 62,
and should plan on hand work in the more sensitive areas.

6. The contractor should remove the tree fall at station point 25+75. It should
be cut and removed from the site.

7. There is also a little pile of slash on the south side of the erosion controls at
station point 28+25 (south side of Route 62) that should be pulled and
disposed of off site. This was left by the tree cutters in the initial clearing of
the site.
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After a rain event, inspect each catch basin liner. Torn liners should be
replaced; silted liners should be removed, cleaned and replaced.

In general, pavement adjacent to catch basins should be swept or shoveled
to remove excess sediment deposits from the perimeter of the catch basins.
Excess sediment should be swept from the pavement in areas where
sediment has been deposited during the work day. Brooms and hand shovels
should be on site every day.

If there has been a rain event, the contractor should walk the length of the
erosion and siltation control barrier and make necessary repairs, including the
removal of sediment deposits from the erosion controls. A hand shovel and
staple gun should be onsite to make these repairs.

In areas where work is located in close proximity to the erosion controls, the
contractor shall make sure that any loose sediment, branches or debris that
maybe piled against the straw wattles and silt fence is removed.

As noted in past weeks reports, the rough sequence of activities is roughly as follows:
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repair and maintenance of the required erosion and siltation control barriers
(ONGOING);

installation of signage and staging of the project (ONGOING);

survey work to establish the limits of the project (COMPLETED);

clearing and grubbing within the limit of work line (LARGELY COMPLETED);
construction of the various retaining walls along the roadway (COMPLETED);
removal and replacement or improvement of drainage structures and outfalls
(ONGOING);

roadway reconstruction and resurfacing between the Assabet River at the
Maynard Town Line to approximately Water Street, to the east (ONGOING).

Based on my site inspections this week, it is my professional opinion that with the repairs
requested or noted above, the project will be in compliance with, both, the NPDES
permit and the Order of Conditions issued by the Concord Natural Resources
Commission.

Mary Trudeau, Wetlands Consultant
October 11, 2009



